Nebraska Department of Roads Date: 04.14.2016 Nebraska Department of Roads Date: 04.14.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID: 2559 Vendor ID: 1148 |IOWA EROSION CONTROL, INC. Contract ID: 2559 Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0013 Pay Period End Date: 04.12.2016 Est Number: 0013 Pay Period End Date:  04.12.2016
Contract Location: Total to Date  Prev to Date This Estimate
W. PAPILLION CREEK NEAR 168TH ST., OMAHA Estimate Type: PROG Current Contract Amt Total Earnings  $1,429,108.19  $1,430,328.59 $-1,220.40
$1,373,478.56 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,429,108.19  $1,430,328.59 $-1,220.40
ontractor: Date Lot 03.12.2015 $1.393.129.75 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ated e;. e, Escrow Amount $.00 $.00 $.00
1106 3RD ST . Date EAW"’“ ed- gjig-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOXQ ! 104% Net Earnings ~ $1,429,108.19  $1,430,328.59 -$1,220.40
Date Notice for Work to )
Begin: 05.11.2015 % Time Comp
VICTOR 1A 52347-0916 gin: o 939,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.11.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion:  10.14.2015 Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3.35 $-3.35 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22559 000 STR-6-7(1051) 006 360.12 GR CONC PAV BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$3.35 -$3.35 $.00
Payment  $1,429,104.84 $1,430,325.24 -$1,220.40
Project Manager District Engineer
Torczon, Derek 04.12.2016 Lech, Marvin (Marv) 04.12.2016
Construction Engineer Controller
Halstead, Kerri 04.12.2016 Burling, Laurie 04.13.2016
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Est Number: 0013 Pay Period End Date: 04.12.2016 Est Number: 0013 Pay Period End Date:  04.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING GROUP 3 CONCRETE PAVEMENT
0001 0001 0030.10 1,500.00 1.000 1,500.00 0008 0008 0030.30 18,000.00 1.000 18,000.00
MOBILIZATION LS 1.000 1,500.00 MOBILIZATION LS 1.000 18,000.00
1.000 1,500.00 1.000 18,000.00
0.000 0.00 0.000 0.00
0002 0002 1033.00 864.35 0.460 397.60 0009 0009 1011.00 30.00 4.000 120.00
ROADWAY GRADING STA 0.460 397.60 WATER MGAL 4.000 120.00
0.460 397.60 0.000 0.00
0.000 0.00 0.000 0.00
0003 0003 1101.00 45.24 1,304.000 58,992.96 0010 0010 3008.05 15.58 327.000 5,094.66
REMOVE PAVEMENT SY 1,304.000 58,992.96 TIE BARS EACH 327.000 5,094.66
1,304.000 58,992.96 314.000 4,892.12
0.000 0.00 0.000 0.00
0004 0004 1102.00 30.16 176.000 5,308.16 0011 0011 3075.12 88.83 389.000 34,554.87
REMOVE ASPHALT SURFACE SY 176.000 5,308.16 6" CONCRETE PAVEMENT, CLASS 47B-3500 SY 389.000 34,554.87
176.000 5,308.16 386.700 34,350.56
0.000 0.00 0.000 0.00
0005 0005 1109.20 30.46 99.000 3,015.54 0012 0012 4004.50 3.43 1,320.000 4,527.60
REMOVE CONCRETE BARRIER LF 99.000 3,015.54 CAST IRON GRATE AND FRAME LB 1,320.000 4,527.60
99.000 3,015.54 1,320.000 4,527.60
0.000 0.00 0.000 0.00
0006 0006 7017.00 3.62 986.000 3,569.32 0013 0013 4024.74 3,056.36 2.000 6,112.72
REMOVE GUARDRAIL LF 986.000 3,569.32 CONCRETE FLUME, TYPE V EACH 2.000 6,112.72
986.000 3,569.32 1.000 3,056.36
0.000 0.00 0.000 0.00
0007 0007 L019.13 1.99 1,290.000 2,567.10 0014 0014 4040.00 198.80 2.000 397.60
EROSION CONTROL, CLASS 1D SY 1,290.000 2,567.10 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 397.60
2,970.965 5,912.22 2.000 397.60
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 7535068 0015 0015 4105.59 150.79 2.200 331.74
Current 75.350.68 CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.200 331.74
In place 7860580 o CTIONBOX 2.200 331.74
This Estimate 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date: 04.12.2016 Est Number: 0013 Pay Period End Date:  04.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4107.50 150.79 1.920 289.52 0025 0025 A080.24 3.41 710.000 2,421.10
CLASS 47B-3000 CONCRETE FOR SPLASH cY 1.920 289.52 STREET LIGHTING CABLE, NO. 6 USE LF 710.000 2,421.10
BASIN 0.960 144.75 710.000 2,421.10
0.000 0.00 0.000 0.00
0017 0017 4154.50 1.75 120.000 210.00 0026 0026 P402.15 50.33 303.000 15,249.99
REINFORCING STEEL FOR SPLASH BASIN LB 120.000 210.00 15" CULVERT PIPE, TYPE 3,450R 6 LF 303.000 15,249.99
60.000 105.00 275.000 13,840.75
0.000 0.00 0.000 0.00
0018 0018 4155.50 1.75 210.000 367.50 4003 4003 7050.05 6,044.50 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 210.000 367.50 ADDITIONAL WORK LS 1.000 6,044.50
JUNCTION BOX 210.000 367.50 _ 1.000 6,044.50
Emergency Concrete Patchwork Repair
0.000 0.00 0.000 0.00
0019 0019 7515.36 181  10,500.000 19,005.00 GROUP 3 CONCRETE PAVEMENT Contracted 147,272.92
5" WHITE WET REFLECTIVE POLYUREA LF 10,500.000 19,005.00 Current 153,317.42
PAVEMENT MARKING, GROOVED 10,927.000 10,777.87 In place 146,.245.89
0.000 0.00 This Estimate 0.00
0020 0020 7515.38 6.63 3,400.000 22,542.00 GROUP 6 BRIDGE AT STA. 105+49 THREE SPAN
12" WHITE WET REFLECTIVE POLYUREA LF 3,400.000 22,542.00 0027 0027 0030.60 95,000.00 1.000 95,000.00
PAVEMENT MARKING, GROOVED 3,040.000 20,155.20  MOBILIZATION LS 1.000 95,000.00
0.000 0.00 1.000 95,000.00
0021 0021 7516.35 1.81 4,500.000 8,145.00 0.000 0.00
5" YELLOW WET REFLECTIVE POLYUREA LF 4,500.000 8,145.00 0028 0028 1030.00 60.31 40.000 2,412.40
PAVEMENT MARKING, GROOVED 4,381.000 7,929.61 EARTHWORK MEASURED IN EMBANKMENT cY 40.000 2,412.40
0.000 0.00 40.000 2,412.40
0022 0022 9170.00 500.00 9.460 4,730.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 9.460 4,730.00 0029 0029 3050.15 376.17 558.700 210,166.18
9.460 4,730.00 CONCRETE FOR PAVEMENT APPROACHES cY 558.700 210,166.18
0.000 0.00 CLASS 47BD-4000 558.700 210,166.17
0023 0023 9173.20 10.27 389.000 3,995.03 0.000 0.00
SUBGRADE PREPARATION SY 389.000 3,995.03 0030 0030 3051.10 1.67 98,730.000 164,879.10
389.000 3,995.03 EPOXY COATED REINFORCING STEEL FOR LB 98,730.000 164,879.10
0.000 0.00 PAVEMENT APPROACHES 98,730.000 164,879.10
0024 0024 A080.22 3.32 355.000 1,178.60 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 355.000 1,178.60
355.000 1,178.60
0.000 0.00
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Est Number: 0013 Pay Period End Date: 04.12.2016 Est Number: 0013 Pay Period End Date:  04.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 6004.48 544.35 40.000 21,774.00 0040 0040 8091.00 79.98 400.000 31,992.00
BRIDGE JOINT NOSING CF 40.000 21,774.00 GRANULAR BACKFILL CcY 400.000 31,992.00
36.000 19,596.60 400.000 31,992.01
0.000 0.00 0.000 0.00
0032 0032 6005.32 68.25 254.200 17,349.15 4001 4001 9300.30 7,690.00 0.000 0.00
PREFORMED EXPANSION JOINT, TYPE A LF 254.200 17,349.15 INCENTIVE PAYMENT FOR CDAY 1.000 7,690.00
254.000 17,335.50 . . ) 10.000 76,900.00
Incentive for opening traffic lanes early
0.000 0.00 0.000 0.00
0033 0033 6010.22 841.32 87.800 73,867.90 4002 4002 3300.03 -3,223.59 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcYy 68.030 57,235.00 DEDUCTION LS 1.000 -3,223.59
68.030 57,235.00 Deduction for Low Strength Core 1.000 -3,223.59
0.000 0.00 0.000 0.00
0034 0034 6010.26 76.37 7.400 565.14 GROUP 6 BRIDGE AT STA. 105+49 THREE SPAN Contracted 865,750.23
CLASS 47BD-4000 CONCRETE FOR BRIDGE 9% 7.400 565.14 Current 841,274.95
7.400 565.14 In place 908,358.89
0.000 0.00 This Estimate 0.00
0035 0035 6016.20 41.01 4,086.000 167,566.86 GROUP 7 GUARDRAIL
MULTI-LAYER EPOXY POLYMER OVERLAY SY 4,086.000 167,566.86 0041 0041 0030.70 1,500.00 1.000 1,500.00
4,086.000 167,566.86  MOBILIZATION LS 1.000 1,500.00
0.000 0.00 1.000 1,500.00
0036 0036 6030.00 35,000.00 1.000 35,000.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 0.800 28,000.00 0042 0042 7011.20 24.13 943.750 22,772.69
105+49 0.800 28,000.00 W-BEAM GUARDRAIL LF 943.750 22,772.69
0.000 0.00 943.750 22,772.69
0037 0037 6131.23 1.45 5,880.000 8,526.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 5,880.000 8,526.00 0043 0043 7020.00 2,653.84 5.000 13,269.20
5,880.000 8,526.00 BRIDGE APPROACH SECTIONS EACH 5.000 13,269.20
0.000 0.00 5.000 13,269.20
0038 0038 6131.50 2.37 12,750.000 30,217.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 10,510.000 24,908.70
10,510.000 24,908.70
0.000 0.00
0039 0039 6601.15 64.99 99.000 6,434.01
1 1/2" CONDUIT IN BRIDGE LF 99.000 6,434.01
100.000 6,499.00
0.000 0.00
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Est Number: 0013 Pay Period End Date: 04.12.2016 Est Number: 0013 Pay Period End Date:  04.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 7024.25 2,653.84 1.000 2,653.84 0051 0051 0002.09 1.99 7,750.000 15,422.50
GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,653.84 4" WHITE REMOVABLE WET REFLECTIVE TAPE LF 7,750.000 15,422.50
1.000 2,653.84 9,515.000 18,934.85
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 40,195.73 0052 0052 0002.11 1.9 6,150.000 12,238.50
Current 40,105.73 4" BLACK REMOVABLE WET REFLECTIVE TAPE  LF 6,150.000 12,238.50
In place 40,195.73 9,319.500 18,545.81
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0053 0053 0002.28 0.12 18,000.000 2,160.00
0045 0045 0001.08 0.50 33,610.000 16,805.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 18,000.000 2,160.00
BARRICADE, TYPE Il BDAY 33,610.000 16,805.00 40,352.000 4,842.24
38,063.000 19,031.50 0.000 0.00
0.000 0.00 0054 0054 0002.30 0.12  18,400.000 2,208.00
0046 0046 0001.10 1.51 2,410.000 3,639.10 PAVEMENT MARKING REMOVAL LF 18,400.000 2,208.00
BARRICADE, TYPE Il BDAY 2,410.000 3,639.10 14,015.000 1,681.80
3,522.000 5,318.22 0.000 0.00
0.000 0.00 0055 0055 0002.44 0.33 27,500.000 9,075.00
0047 0047 0001.75 3.62 140.000 506.80 TEMPORARY PAVEMENT MARKING, TYPE LF 27,500.000 9,075.00
TEMPORARY SIGN DAY EACH 140.000 s06.80 AINT 39,165.000 12,924.45
38.000 137.56 0.000 0.00
0.000 0.00 0056 0056 0002.47 0.06  27,500.000 1,650.00
0048 0048 0001.90 1.76 14,580.000 25,660.80 TEMPORARY PAVEMENT MARKING SURFACE LF 27,500.000 1,650.00
SIGN DAY EACH 14,580.000 25,660.80  REPARATION 10,531.000 631.86
12,063.000 21,230.88 0.000 0.00
0.000 0.00 0057 0057 0002.97 30.16 358.000 10,797.28
0049 0049 0001.99 2.41 696.000 1,677.36 FLASHING ARROW PANEL DAY 358.000 10,797.28
CONTRACTOR FURNISHED SIGN DAY EACH 696.000 1,677.36 309.000 9,319.44
0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 0003.50 20.51 1,600.000 32,816.00
0050 0050 0002.08 1.99 5,000.000 9,950.00 CONCRETE PROTECTION BARRIER LF 1,600.000 32,816.00
4" YELLOW REMOVABLE WET REFLECTIVE LF 5,000.000 9,950.00 1,637.500 33,585.13
TAPE 4,933.000 9,816.67 0.000 0.00
0.000 0.00 0059 0059 0003.56 3.02 1,600.000 4,832.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,600.000 4,832.00
1,625.000 4,907.50
0.000 0.00
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Est Number: 0013 Pay Period End Date: 04.12.2016 Est Number: 0013 Pay Period End Date:  04.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 0003.57 301.58 2.000 603.16 0069 0069 9110.27 70.00 10.000 700.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 603.16 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 700.00
2.000 603.16 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 0003.58 2,050.69 2.000 4,101.38 0070 0070 L022.75 4.83 200.000 966.00
INERTIAL BARRIER SYSTEM EACH 2.000 4,101.38 TEMPORARY SILT CHECK LF 200.000 966.00
2.000 4,101.38 501.000 2,419.83
0.000 0.00 0.000 0.00
0062 0062 0003.64 500.00 16.000 8,000.00 0071 0071 L022.90 4.83 200.000 966.00
REPLACEMENT MODULE EACH 16.000 8,000.00 TEMPORARY SILT FENCE LF 200.000 966.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 0005.10 150.00 174.000 26,100.00 0072 0072 L860.50 32,500.00 1.000 32,500.00
TRAFFIC CONTROL MANAGEMENT DAY 174.000 26,100.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 32,500.00
148.000 22,200.00 CONTRACTOR COMPLIANCE 1.000 32,500.00
0.000 0.00 0.000 0.00
0064 0064 0010.04 8,685.30 1.000 8,685.30 4004 4004 0096.00 -1,220.40 0.000 0.00
FIELD OFFICE EACH 1.000 8,685.30 DEDUCTION LS 1.000 -1,220.40
0.000 0.00 . . 1.000 -1,220.40
Deduction for Signs not returned to NDOR
0.000 0.00 1.000 -1,220.40
0065 0065 0030.00 30,000.00 1.000 30,000.00 GROUP 10 GENERAL ITEMS Contracted 264,560.18
MOBILIZATION LS 1.000 30,000.00 Current 263,339.78
1.000 30,000.00 In place 255,611.88
0.000 0.00 This Estimate -1,220.40
0066 0066 9110.01 70.00 10.000 700.00 Totals for contract Contracted 1,393,129.75
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 700.00 Current 1,373,478.56
10.000 700.00 In place 1,429,108.19
0.000 0.00 This Estimate -1,220.40
0067 0067 9110.03 100.00 10.000 1,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00
26.000 2,600.00
0.000 0.00
0068 0068 9110.07 80.00 10.000 800.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 800.00
10.000 800.00
0.000 0.00







